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Abstract:
Purpose: The purpose of  this paper is to propose an over-the-top (OTT) initiative selection process for
communication service providers (CSPs) entering an OTT business.
Design/methodology/approach: To  achieve  this  objective,  a  literature  review  was  conducted  to
comprehend the  past  and  current  practices  of  the  project  (or  initiative)  selection  process  as  mainly
suggested in project portfolio management (PPM). This literature was compared with specific situations
and  the  needs  of  CSPs  when  constructing  an  OTT  portfolio.  Based  on  the  contrast  between  the
conventional project selection process and specific OTT characteristics, a different selection process is
developed  and  tested  using  group  model-building  (GMB),  which  involved  an  in-depth  interview,  a
questionnaire and a focus group discussion (FGD).
Findings: The paper recommends five distinct steps for CSPs to construct an OTT initiative portfolio:
candidate  list  of  OTT  initiatives,  interdependency  diagram,  evaluation  of  all  interdependent  OTT
initiatives, evaluation of  all non-interdependent OTT initiatives and optimal portfolio of  OTT initiatives.
Research  limitations/implications: The  research  is  empirical,  and  various  OTT  services  are
implemented; the conclusion is derived only from one CSP, which operates as a group. Generalization of
this approach will require further empirical tests on different CSPs, OTT players or any firms performing
portfolio selection with a degree of  interdependency among the projects.
Practical implications: Having considered interdependency, the proposed OTT initiative selection steps
can  be  further  implemented  by  portfolio  managers  for  more  effective  OTT  initiative  portfolio
construction. 
Originality/value: While the previous literature and common practices suggest ensuring the benefits
(mainly financial) of  individual projects, this research accords higher priority to the success of  the overall
OTT initiative portfolio and recommends that an evaluation of  the overall portfolio should occur prior to
individual evaluation. Consequently, certain initiatives may not provide direct individual benefits. Those
initiatives should remain within the portfolio because they are needed for the success of  other initiatives.
Keywords: communication service provider (CSP), over-the-top (OTT) initiative, project portfolio management
(PPM), interdependency
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1. Introduction
The presence of  over-the-top (OTT) services in various forms of  digital applications and contents, such as video
and music streaming, online games, messaging services, video calls and others, have created new challenges for
communication service providers (CSPs), which are also known as telecommunication operators, that have been
providing internet  and phone  connectivity.  The challenges  can  be  perceived as  direct  or  indirect  threats  and
opportunities. For many decades, CSPs have possessed a competitive advantage in the network infrastructure that
covers wide areas. However, regarding the OTT business, CSPs are having difficulty taking advantage of  their own
network infrastructure. CSPs should consider providing their own OTT services; however, unfortunately, an OTT
business requires addressing different capabilities. Conversely, OTT players can easily utilize the network provided
by CSPs at relatively low overhead costs. 
Given the challenge to embrace the OTT business, CSPs must systematically consider their limitations. Among
those limitations are the mindset and skills of  their employees who need to be shifted from that of  an ordinary
communication service business to that of  a digital OTT business. The business model also becomes an issue for
CSPs, since they are used to deploy a one-sided value chain model (Zhao, 2011) in which they act as buyers from
the network equipment manufacturers and use various distribution channels to offer their services. However, in the
OTT business, other types of  business models such as the two-sided markets model (Zhao, 2011; Armstrong, 2006;
Rysman, 2009), freemium (Martin, 2012; Needleman & Loten, 2012) and market capitalization (Morgan Stanley,
2014; Gupta & Mela, 2008) have been explored to create new profitability. CSPs are also perceived as having a slow
time to market in which product development can take years; this continues to be considered normal, while OTT
players can deploy their services in months. The business foot print is also an issue for CSPs. Historically, CSPs
operated within certain geographical boundaries, while OTT players that operate over the internet could not be
geographically limited globally. Many OTT services also involve interdependency and externality, which require
special approaches. 
Given the above situations, this research raises the following questions for a CSP entering OTT businesses: 
1. Should a CSP deploy a conventional portfolio selection process or should it use a different approach? 
2. Does the financial aspect remain the primary consideration in the OTT initiative selection process?
3. How can a CSP address the unique characteristics of  an OTT business such as interdependency? 
There are four aspects in project management that are very relevant to the manner in which CSPs should translate
their OTT business strategy into an OTT portfolio: project portfolio management (PPM), strategic orientation,
interdependency and resource limitation. The PPM process will ensure the alignment between the business strategy
and the project portfolio by cascading business strategy into opportunities and threats, which will then be translated
into projects (Morris & Jamieson, 2004; Turner, 1999). The strategic orientation is meant to align the resource
allocation and the project selection with the firm’s strategy. Interdependency could partially or entirely determine
whether or not an OTT project can be begun before another is completed (Bathallath, Smedberg & Kjellin, 2016).
Eventually, the resource limitation will determine how many OTT projects can be included given the available
resources.
1.1. Project Portfolio Management
PPM performs evaluation, prioritization and selection of  projects, or initiatives, that best meet the objectives of  a
firm. To perform its function, PPM adopts various tools and methods per individual project evaluation with the
objective of  selecting projects to be included in the portfolio such that they balance and align with the strategies,
resources and vision; this, in turn, will realize benefits and obtain the best results (Cooper, Edgett & Kleinschmidt,
2001; Levine, 2005).  The selection of  an individual project is performed using a set of  criteria on which each
project  is  scored.  Identified potential  projects are  then analyzed to determine their  feasibility  (Kerzner,  2009;
Martinsuo & Lehtonen, 2007; Moore, 2010). Gray and Larson (2011) explain that there are five criteria to ensure a
well-fitting implementation of  a project portfolio system: linkage between project selection and strategic metrics,
prioritization  of  project  proposals  in  accordance with  a  set  of  criteria,  alignment  of  resource  allocation and
strategic direction, risk balancing across all projects and justification to terminate unsupported projects. Both PPM
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studies and practices have a primary focus on how to ensure each individual project will  satisfy performance
standards before further inclusion into a portfolio. This perspective may potentially disqualify certain projects,
although they are needed for the success of  other projects. 
There are two major components of  project selection in PPM. The first component is project ranking; the second
is portfolio balancing in which, firms would typically decide to terminate a project either due to its performance or
in favor of  another project (Archer & Ghasemzadeh, 2004; Pennypacker & Retna, 2009; Project Management
Institute, 2008). The contribution toward an organization’s strategic objectives is very important in the project
selection (Gray & Larson, 2011). Nevertheless, the focus is primarily on individual project selection and tends to
neglect the possibility of  combining several projects, which may result in different portfolio decisions. Similarly, in
highly quantitative R&D projects, different approaches to the prioritizing system using Balanced Scorecard have
been proposed by Stewart (2001) and later extended by Eilat, Golany and Shtub (2008), who identify the means of
translating certain aspects of  Balanced Scorecard into quantitative measures and then integrate it into a data analysis
framework. The use of  Balanced Scorecard will ensure project linkage to the strategy; however, it continues to
separately consider every project as a single individual project. Project and portfolio management are inter-related in
the  selection  decision  process.  Business  decision  makers  must  choose  projects  that  will  optimize  the  entire
portfolio. The underlying question is which activity should be performed first: the evaluation of  each project’s
feasibility or the construction of  the overall portfolio? 
In common project selection, many practitioners tend to omit unfeasible projects from inclusion in the overall
portfolio; thus, they will first conduct an individual project evaluation. Archer and Ghasemzadeh (1999) are the
proponents of  this approach and have been referred to by many other studies such as Murray, Alpaugh, Burgher,
Flachsbart and Elrod (2010), Wheeler (2013), Project Management Institute (2008) and Yu, Wang and Guo. (2008).
Archer and Ghasemzadeh (1999) suggest that the portfolio evaluation process consists of  two steps that essentially
determine the relative worth of  each proposed project and that consider all constraints such as project interaction
and  resource  limitations.  Archer  and  Ghasemzadeh  (1999)  have  considered  all  constraints,  including
interdependency; however, they recommend the analysis of  individual projects should be performed before the
selection of  the optimal portfolio. Archer and Ghasemzadeh (1999) require that each selected project must match a
firm’s strategic focus, have sufficient information to make a logical decision and must meet a marginal requirement
to be included in the portfolio selection. The researchers propose a framework for project portfolio selection as
depicted in Figure 1. In this framework, after projects are selected, they will be included in the optimal portfolio
selection. Performance information from the project execution is then fed into the portfolio management process
(Archer & Ghasemzadeh, 1999; Project Management Institute, 2008).
Figure 1. Framework for Project Portfolio Management (Archer & Ghasemzadeh, 1999)
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Archer and Ghasemzadeh (1999) suggest that, prior to selecting any individual project, a firm must set strategy
development guidelines to ensure the alignment between resource allocation and strategic focus. However, in many
instances, direct financial impacts, such as Return on Investment (ROI), Return on Average Investment (RAI), Pay
Back Period (PBP), Net Present Value (NPV), Internal Rate of  Return (IRR), Expected Value (EV) and Economic
Value  Added (EVA),  have become primary  considerations  of  firms’  strategy  development  and  focus.  In the
situation where projects are influencing each other, aligning resource allocation and strategy focus merely based on
financial considerations may not be sufficient because certain projects needed for the success of  others may be
disqualified due to financial considerations. 
1.2. Strategic Orientation
Strategic orientation is very important (Jiang & Klein, 1999) to ensure the alignment between resource allocation
and project selection in accordance with the firm’s strategy. For an effective strategic alignment, a firm is required to
utilize an integrated approach, including quantitative and qualitative methods (Kester, Hultink & Lautche, 2009) and
sufficient  requirement  analysis  (Bergman  &  Mark,  2002).  Muray,  Burgher  and  Alpaugh  (2009)  address  the
importance of  strategic alignment and pre-defined needs. Appropriate requirements will prevent the firm from
selecting unnecessary projects and avoid a project  catastrophe, which will  be very expensive to recover from.
Muller, Martinsuo and Blomquist (2008) empirically prove that alignment of  project selection and prioritization
must  be  practiced at  organization  level.  Since  interests  of  the  whole  organization  are  to  be  prioritized  over
individual needs, alignment between organization’s strategy and project selection should be extended to position
overall project portfolio construction prior to individual project analysis. This statement is at least feasible in the
OTT business, where many projects may converge on the same technology. 
Turner (2009) proposes two major criteria: benefit and risk in the effort to establish a linkage between project
selection and organizational benefits. However, other criteria may also be included such as strategic importance,
stakeholder acceptance and opportunity for learning. This flexibility to include other criteria opens possibility to
include  financially  non-feasible  projects;  however,  it  has  not  considered  project  interdependency  as  a  whole.
Although certain authors suggest non-financial related criteria, project portfolio selection remains dominated by
financial and financially related criteria such as risk as suggested by many authors (Lawson, Longhurst & Ivey, 2006;
Jafarizadeh & Khorshid-Doust, 2008; Murray, Burgher & Alpaugh, 2009). With strong direct financial impact in
consideration, very likely project portfolio managers will evaluate project on individual basis and will disregard
interdependency, which could determine overall portfolio success, particularly when relationships among projects
are very intensive, as in the OTT business.
1.3. Interdependency
PPM has recognized that project interdependency does exist and should be considered in portfolio construction
(Soderlund,  2004;  Stummer & Heidenberger,  2003).  The types  of  interdependency commonly  referenced are
related to resource allocation, time availability, project sequence (Archer & Ghasemzadeh, 1999), key people who
work simultaneously in many projects (De Maio, Verganti & Corso, 1994) and competency of  the organization and
individual  (Gutjahr,  Katzensteiner,  Reiter,  Stummer  &  Denk,  2008),  which  can  be  categorized  as  resource
interdependency.  Bathallath  et  al.  Kjellin  (2016)  explain  that  resource  interdependency  occurs  when  certain
resources need to be shared among several projects, particularly if  the shared resources are very rare. Consequently,
certain projects cannot be started unless another project has completed using those particular resources. However,
in  the OTT business  case,  another  type of  interdependency,  which is  called technical  interdependency,  more
commonly occurs. Technical interdependency is the reason that a success of  one initiative may affect the probability
of  success  or  failure  of  another  initiative  (Bathallath  et  al.,  2016).  In  managing  OTT  initiatives,  technical
interdependency is far more likely to occur than other types of  interdependencies. Because of  its relevance, unless
otherwise specified, the term interdependency discussed in this paper refers to technical interdependency. 
Multiple project interdependencies are common characteristics of  complex project portfolios. However, supported
by facts and arguments, Elonen and Artto (2003) argue that management of  interdependences is one area of
weakness for PPM. PPM has not been able to lead project portfolio managers to the same understanding about
definition and influence of  project interdependency or how to address it. Although many PPM tools and methods
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provide a portfolio-level perspective (Killen & Kjaer, 2012), common PPM practices continue to treat each project
in isolation as if  interdependency does not exist or has no impact on balancing project decisions. This situation
could also be partially driven by the fact that effects of  interdependency in project portfolio construction are very
complex  and  difficult  to  analyze  (Aritua,  Smith  &  Bower,  2009).  Complexity  and  difficulty  of  managing
interdependent  projects  are  in  parallel  with  the  multi-dimensional  challenge,  which  contains  uncertainty  and
dynamism (Collyer  & Warren,  2009;  Perminova,  Gustafsson  & Wikstrom,  2008).  This  challenging  field  has
increasingly attracted more researchers to study project interdependency (Collyer & Warren, 2009; Elonen & Artto,
2003;  Soderlund,  2004;  Stummer  &  Heidenberger,  2003),  including  the  project  environment,  which  involves
incomplete cost information in the presence of  multiple evaluation criteria (Liesio, Mild & Salo, 2007, 2008). Given
the importance,  complexity  and difficulty  of  project  selection,  further  PPM practices  are  largely  expected to
provide a simple quantitative approach involving non-financial criteria and needs identification in alignment with an
organization’s strategy; these practices include those studied by Murray et al. (2009) and the OTT initiative selection
process proposed in this paper. 
The dynamic environments of  project portfolio management always create challenges for better methods and tools
(Killen & Hunt, 2010), including those that are related to project interdependency. Analytical tools such as network
mapping could enhance the understanding of  project portfolio managers of  interdependency. Graphical and visual
methods investigated by Killen and Kjaer (2012) are believed to strengthen the handling of  project interdependency
in  the  PPM  processes.  A  very  common  graphical  and  visual  method  to  enhance  understanding  of  project
interdependencies is two-dimensional dependency matrices (Dickinson, Thornton & Graves, 2001, Slade, 2009),
which function by capturing inward and outward between interdependent projects. Nevertheless, Killen and Kjaer
(2012) state that  the two-dimensional  approach remains insufficient to highlight cumulative dependencies in a
project portfolio; therefore, more complex visualization methods using two-and-a-half  dimensional displays are
recommended (Warglien, 2010). To achieve simple and easy-to-use methodologies and tools, discussion of  this
research will be limited to two-dimensional displays. 
Understanding project interdependencies is very essential  for effective project selection (Blau, Pekny, Varma &
Bunch, 2004; Verma & Sinha, 2002). Effective or ineffective management of  these interdependencies will, in turn,
contribute to the portfolio success or failure. To address issues pertaining to interdependent projects and then
leverage related benefits, firms deploy hard practices and soft practices (Tasevska, Toropova & Vanyushyn, 2013).
Hard practices make it possible for a firm to identify project interdependencies; however, they do not provide
managerial solutions. A more prevailing mechanism is found in the soft practices. Tasevska et al. (2013) argue that a
combination  of  both  hard  and  soft  practices  could  be  very  potent  for  effective  project  interdependency
management.  One  means  to  exercise  both  hard  and  soft  practices  is  deploying  a  procedure  to  consider
interdependency prior to portfolio construction. This procedure will be further examined in this research. 
The behavior of  an organization and its people also play important role in the adoption of  project interdependency
into project selection and portfolio construction (Blau et al., 2004; Verma & Sinha, 2002). Discipline is very much
required to successfully deploy the right methods and tools in project decision. To understand the possible effects
of  a  project  in  a  portfolio  and  eventually  make a  better  decision,  project  portfolio  managers  should  deploy
appropriate PPM processes and tools (Shenhar, Dvir, Levy & Maltz, 2001), although individual customization may
be required to achieve the best results (Loch, 2000). An organization needs to develop and combine the right
process and the right culture, which, in turn, will enable it to effectively learn from past experiences (Williams,
2007). Regarding the OTT business, providing the right methodology and tools is a suitable PPM practice, and it
would be gradually improving if  a cultural approach is also deployed.
1.4. Resource Limitation
In common practices, a firm is required to allocate its limited resources to support only feasible projects and to
ensure that  most beneficial  projects  are  selected.  Researchers  and practitioners have developed many models,
methods, guidelines, and techniques to select projects or initiatives for portfolio inclusion with the intention to
maximize benefits and minimize expenses. As Meyer (2012) explains, resources are considered a very important
factor to determine project inclusion in a portfolio. The technique is deployed by putting all feasible projects in
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priority order according to certain predetermined criteria. The ranked feasible projects will be truncated according
to the availability of  the resources. An example of  this technique is proposed by Archer and Ghasemzadeh (1999)
in these three consecutive steps: 
1. Eliminate unfeasible projects prior to the portfolio selection process. 
2. Create desirability ranking of  the projects by simultaneously comparing them based on predetermined
dimensions. 
3. Include most highly ranked projects in the portfolio according to the available resources.
As has been discussed in this literature review, the approach proposed by Archer and Ghasemzadeh (1999) neglects
possible contributions of  apparently non-feasible projects and therefore may miss the opportunity to achieve the
best portfolio.
1.5. Special Case of  OTT Initiatives
The  emerging  and  unique  OTT  business  requires  special  treatment  due  to  its  liquidity,  externality  and
interdependency natures. During the strategy development phase of  the OTT business, portfolio managers may
also consider objectives that are not directly related to financial measures such as providing support for other OTT
services,  obtaining strategic  position or  pursuing market  capitalization.  Similarly,  interdependency in  the OTT
context refers to technical interdependency, which regards how one OTT service can support other OTT services
regardless of  the financial aspects. 
Both  perspective  and  criteria  in  project  selection  techniques  are  dominated  by  strategic,  financial  and  risk
indicators (Bitman & Sharif, 2008). The indicators’ summary implies that much previous research focuses heavily
on accuracy and validity. Consequently, apparently non-performing interdependent projects will be eliminated.
To address the specific case of  OTT initiatives with their interdependent characteristics, a comparison among the
various earlier research in portfolio analysis is constructed with four main focuses: linkage to strategy objective,
dominance of  financial criteria, portfolio selection process and prioritizing system, as shown in Table 1. Similar
to the previous research, this paper proposes that the linkage to the strategy objective is very important; in
addition, regarding the financial perspective, this paper suggests margin and particularly investment structure as
criteria for consideration. In contrast to other research, this paper has a hypothesis that the overall portfolio
should  be  analyzed  before  the  evaluation  of  individual  initiatives  and  proposes  considering  technical
interdependency in the prioritizing system.
Authors
Linkage to
strategic
objectives
Financial 
criteria
Portfolio 
selection process
Prioritizing 
system
Gray and Larson (2011) √ √ Alignment to organizationstrategy implementation
Eliat et al. (2008) √ √ Balanced Scorecard
Archer and Ghasemzadeh 
(1999) √ √
Individual project
then overall portfolio 
Resource interdependency and
limitation
PMI (2008) Individual projectthen overall portfolio
Yu et al. (2008) √ Individual projectthen overall portfolio
Liesio et al. (2008) Resource interdependency andlimitation
Turner (2009) √ √ Benefit and risk
Lawson et al. (2006) √
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Authors
Linkage to
strategic
objectives
Financial 
criteria
Portfolio 
selection process
Prioritizing 
system
Jafarizadeh and Khorshid-
Doust (2008) √
Murray et al. (2009) √ √ Individual projectthen overall portfolio
Simpler qualitative method
involves non-financial criteria 
De Maio et al. (1994) Key people
Jiang and Klein (1999) √
Kester et al. (2009) √ Quantitative and qualitativemethods
Bergman and Mark (2002) √ Requirements analysis
Muller et al. (2008) √ Selecting and prioritizing
Jung (2009) Balancing quantitative andqualitative methods/criteria
Bathallath et al. (2016) Optimizingresource
Effects of
interdependency
Interdependency and interaction
pattern
Proposed in this paper √
Margin and
investment
structure
Overall portfolio then
individual project
Technical interdependency,
initiatives with more dependence
are preferred 
Table 1. Comparison of  Various Portfolio Selection Techniques
In considering specific characteristics of  OTT initiatives, Table 2 below is constructed to directly contrast common
portfolio selection as suggested by Archer and Ghasemzadeh and specific OTT portfolio selection. The table
contrasts the two perspectives in six aspects: strategic orientation, interdependency, resource limitation, selection
approach/method, selection complexity and selection sequence. The proposal from Muray et al. (2009) to simplify
the evaluation process and to use qualitative information is also considered.
Conventional Portfolio Selection 
(Archer and Ghasemzadeh) OTT Portfolio Selection
Strategic orientation Based on direct financial impacts Based on direct or indirect financialimpacts
Interdependency
Interdependency in the context of  resource
allocation and time or project sequence
(resource interdependency)
Interdependency in the context of
influence from one OTT service to
another (technical interdependency)
Resource limitation As criteria to select project in the portfolio As an opportunity for collaboration
Selection approach/method Primarily quantitative Combination of  simple qualitative andsimple quantitative
Selection complexity Can be very complex Must be made simpler
Selection sequence Individual project then overall portfolio Consider overall portfolio then evaluateindividual project
Table 2. Comparison between Conventional Portfolio Selection and OTT Portfolio Selection
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2. Methodology
The research adopts the group model-building (Vennix, Anderson, Richardson & Rohrbaugh, 1992; Vennix 1996,
Andersen  &  Richardson,  1995;  Andersen  &  Richardson,  1997;  Andersen,  Richardson  &  Vennix,  1997)
methodology to identify the need for the adjustment of  common PPM and to propose a new PPM specifically
adjusted for the OTT initiative development process. To gain information regarding the effectiveness of  common
PPM and  to  test  the  new PPM,  the  research  includes  in-depth  interviews,  questionnaires,  and  focus  group
discussions (FGDs) with participants who have been working on more than fifty OTT initiatives in total. The in-
depth interviews involve top-level executives, while both questionnaires and FGDs involve strategic-level business
managers. The research is conducted at one of  the largest CSPs in the Asia Pacific region. 
In-depth interviews with seven top-level executives of  the CSP both at the group holding and the subsidiary levels
are conducted to assess their perspectives and concerns regarding the current portfolio construction process in
which OTT initiatives are evaluated and selected into the portfolio. Potential advantages of  a newly designed PPM
approach and conditions to be met are also discussed. The questionnaires are intended to obtain an initial opinion
about the need to adjust the existing PPM process to make it more suitable for the OTT initiative selection process.
Forty respondents at the strategic level are provided closed ‘Yes’ or ‘No’ questions. The questions are arranged in
such a manner that certain responses to the previous questions may refer to certain answers in the ensuring
questions. If  any inconsistency is identified, further confirmation will be made. 
Eight respondents who consistently agree that the overall portfolio should be constructed first before evaluating
individual  initiatives are then selected to participate in  two FGD sessions.  The selection of  respondents  also
considers their position either at the group level or at the subsidiary level, and either they are managing portfolios
(portfolio manager) or initiatives (project manager). The schedule match and availability of  the respondents are also
considered. The FGD consists of  two sessions to assess respondents’ opinions toward the need for evaluating
interdependent  initiatives  simultaneously  rather  than  individually  and  the  need  for  deploying  the  group
model-building  (GMB)  approach.  The  ultimate  objective  of  the  FGD  is  to  construct  a  new  approach  to
simultaneously evaluate OTT initiatives. Therefore, participants are stimulated to use a dependency matrix and
consider all interdependent initiatives at once. Upon the OTT PPM modification is completed, participants are
invited to use the model to evaluate OTT initiatives within their responsibility. Prompt participant feedback is
solicited immediately thereafter.
3. Findings
In general, all top-level executives agree that the current PPM process in the OTT situation needs to be improved
with  emphasis  on  interdependency  impacts.  Three  top-level  executives  expect  the  PPM  to  become  more
ecosystem-oriented by considering other related initiatives in the portfolio, which are in alignment with the idea of
interdependency.  Similarly,  one  executive  states  that  a  more  integrated  development  model  that  stimulates
coordination across various related functions is very much expected. Two executives expect PPM to become more
accurate and faster in facilitating decision making with a tolerance for failure. A tool to help executives find partners
and create partnership deals particularly with a global partner is also expected. In conclusion, the executives need a
more integrated, systematic, accurate and simple approach to OTT portfolio construction. 
Interdependency is very important, and it has been considered during the evaluation process of  the OTT initiative
portfolio as confirmed by six executives. One executive states that certain OTT services, such as music and movies,
involve strong interdependency, while other OTT services, such as games, travel and shopping, involve moderate
interdependency. All top-level executives realize that a single OTT initiative is nearly impossible. The executives also
agree that interdependency is very impactful and important to consider but remains under-utilized in the initiative
selection process. The top-level executives are concerned that the current process potentially misses the importance
of  interdependency. One concern also highlights as an example a video call that was not as successful but had high
interdependency with e-learning. One top-level executive suggests forming a committee to purposefully review
interdependency.  Another  top-level  executive urges  sharpening assumptions in  project  selection when using a
portfolio evaluation matrix such as a BCG or GE matrix. In summary, the top-level executives expect to achieve
optimum OTT initiative portfolio as it has become the objective of  the PPM in general (Archer & Ghasemzadeh,
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1999)  and  in  alignment  with  strategic  objectives  of  the  CSP (Jiang  & Klein,  1999),  given  the  challenge  of
interdependency and limited resources.
Preliminary questionnaires were distributed to confirm the concerns at the strategic level. The questionnaires ask
six relevant questions, as shown in Figure 2, to thirty-six business managers who work in various business lines and
who  have  been  initiating  various  OTT  initiatives  both  at  the  group  holding  level  and  in  subsidiaries.  The
questionnaires are also distributed to four external consultants who have global experience in providing consulting
to various CSPs to manage OTT initiatives for comparison purposes. From Figure 2 below, it can be recognized
that the dominant portion of  respondents are specialized in evaluating individual projects (initiative) first. After
further clarification, the remaining portion of  the respondents who are not specialized in evaluating individual
initiatives  explain  that  their  answers  represent  their  thoughts  and  not  their  actual  practice.  This  clarification
concludes  that,  in  the  current  practice,  all  respondents  normally  evaluate  each  individual  project  first.  While
financial  indicators  are  solely  used  as  determinants  for  OTT  initiative  selection,  the  dominant  portion  of
respondents believe that certain OTT initiatives are not financially feasible but should be included in the portfolio
because they are required by other OTT initiatives. The remainder who do not agree with this  statement are
respondents who are actually responsible for project funding or business acquisition; in addition, apparently, the
financial  perspective  has  become  their  primary  concern.  Based  on  the  logic  sequence  as  requested  in  the
questionnaire, it can be concluded that technical interdependency does exist; this is confirmed by all respondents.
Most respondents conclude that, due to technical interdependency, construction of  the overall portfolio should
occur prior to the evaluation of  an individual OTT initiative regardless of  its financial feasibility. This finding is in
contrast to framework of  PPM suggested by Archer and Ghasemzadeh (1999).
Figure 2. Questionnaire Results on Portfolio Selection Process for OTT Initiatives
To examine if  the overall portfolio can be constructed prior to the evaluation of  the individual OTT initiative, eight
respondents who support the premise are selected to join the FGD sessions. The FGDs are conducted twice in two
different sessions.  In the first  session,  all  respondents reconfirm that interdependency strongly influences the
success of  most OTT initiatives since, in the OTT world, it is very rare to find a single independent service. This
finding explains the role of  technical interdependency (Bathallath et al., 2016) in OTT initiatives. All respondents
also agree that the construction of  an overall OTT initiative portfolio should occur prior to individual evaluation to
provide more reliable decisions. This finding is also in contrast to Archer and Ghasemzadeh (1999) on project
selection process.  The second session deploys  the GMB approach to examine if  an overall  portfolio  can be
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constructed by including interdependency. Respondents are requested to use a dependency matrix (Dickinson et al.,
2001; Slade, 2009) for assessing the interdependency of  all initiatives they are currently working on. The results are
then mapped into a two by two matrix with business attractions on the X-axis and business barriers on the Y-axis.
To assist the respondent in the simulation, a set of  selection rules of  interdepender OTT initiatives are established
as follows: 
1. An initiative that provides influence on another initiative is defined as interdepender, and an initiative that
receives influence from another initiative is defined as interdependant. 
2. One interdepender may influence more than one interdependants, and one interdependant may receive
influence from more than one interdependers. 
3. If  an interdependant is selected, all its interdependers must also be selected into the portfolio to ensure
that the interdependant will be successfully implemented. In contrast, if  an interdepender is selected, it
does not mean all its interdependants must be selected. Unfeasible interdependants should not be selected
into the portfolio unless they also become interdependers to other selected initiatives. 
After all initiatives are fairly selected using this new specific rule, the respondents are requested to evaluate the
feasibility of  the portfolio. To ensure fair analysis, an interdepender may be included in another interdependant’s
financial analysis. However, since an interdepender may influence several interdependants, there is a possibility that
the  same interdepender  is  being  evaluated  several  times  and  therefore  misleadingly  increases  the  amount  of
investment. To avoid such miscalculation, the FGD respondents agree to use one of  the two following options for
project financial analysis purposes:
1. Largest  interdependant in terms of  financial  investment  or an interdependant that  primarily  uses  the
interdepender’s service could be selected as the one that bears the interdepender’s expenses. 
2. The interdepender’s expenses are shared proportionally with all  its interdependants, according to their
usage.
4. Discussion
Based on the empirical findings as explained above, the research concludes that an OTT initiative is very unique
because it involves a high degree of  technical interdependency. In addition, the research confirms that the overall
OTT initiative portfolio should be constructed prior to an individual initiative evaluation. The research proposes
the following steps to construct a portfolio of  OTT initiatives: 
1. Candidate list of  OTT initiatives
2. Interdependency diagram
3. Evaluation of  all interdependent OTT initiatives
4. Evaluation of  all non-interdependent OTT initiatives
5. Optimal portfolio that consists of  interdependent and non-interdependent (single) OTT initiatives
The proposed steps to construct a portfolio of  OTT initiatives begin with listing the candidates of  OTT initiatives.
All initiative ideas can be included in this step. Each initiative should be equipped with clear information regarding
the purpose, the technical capability and its requirement, particularly those that relate to other OTT initiatives. The
second step specifically addresses the need to map all candidates into an interdependency diagram, as shown in
Figure 3, by first constructing a dependency matrix, as shown in Table 3.
Using the dependency matrix, project portfolio managers can identify which OTT initiatives are needed by other
OTT initiatives.  OTT initiatives  that  are  interdependent  should  be  clustered  and considered  as  simultaneous
initiatives. If  there is (are) an OTT initiative(s) that is (are) needed by more than one different cluster, that (those)
initiative(s) will be considered a platform(s). To obtain a better picture of  the cluster and platform, Figure 3 below
provides an illustrative example that has three clusters, as follows: 
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• Cluster 1: Network Verification, ID Verification, Payment Service, Chat and Messaging Service, Media
Hub, and Music Streaming
• Cluster 2: Network Verification, ID Verification, Payment Service, Chat and Messaging Service, Media
Hub, and Video Streaming
• Cluster 3: Network Verification, ID Verification, Payment Service, Chat and Messaging Service, and Online
Store
Figure 3. An Example of  OTT Initiative Portfolio using Dependency Relationship 
Network
verification
ID
verification
Payment
service
Chat &
messaging
service
Media
hub
Online
store
Music
streaming
Video
streaming
Network
verification √
ID verification √ √ √
Payment service √ √ √ √
Chat & messaging
service √
Media hub √ √ √
Online store
Music streaming √
Video streaming √
Table 3. Illustration of  a Dependency Matrix
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In this example, Network Verification, ID Verification, Payment Service and Chat and Messaging Service construct
a platform that  provides  basic  functions for all  other OTT services;  therefore,  all  those  initiatives should be
included in the platform. The inclusion of  initiatives into a platform may differ according to the firm’s policy. For
instance, in Figure 3, media hub can be considered a platform with network verification, ID verification, payment
service and chat and messaging service as its features; alternatively, certain services can be excluded from the
platform and treated as single initiatives. Furthermore, the manner in which a cluster is evaluated is equivalent to
evaluating all OTT initiatives in that cluster. Similarly, the total resources allocated to a cluster are equivalent to the
sum of  resources allocated to all  OTT initiatives in that  cluster.  However,  if  several  clusters utilize the same
platform, to avoid double counting and to maintain a fair evaluation, the cost of  the platform can be covered by the
largest cluster that uses the platform most frequently or proportionally shared with all clusters. Consequently, the
financial evaluation of  the platform should be derived from financial projections of  the clusters using its services. 
It could be that several non-interdependent OTT initiatives are selected due to their business potentials. Those
OTT initiatives are not dependent on other OTT initiatives and are considered separate single initiatives. These
single initiatives could be evaluated and included in the portfolio based on business and technical considerations.
The OTT initiative portfolio can be considered final when the cluster of  interdependent OTT initiatives, platforms
and single initiatives have been evaluated and selected. 
Eight  FGD participants  attempted to apply  the proposed steps  to select  OTT initiatives  they were currently
working on, which, in turn, resulted in eight OTT initiatives. Five samples from the FGD, which primarily have
interdependency characteristics, are selected for further discussion as depicted in Figures 4 to 8 and explained in
Table 4. Further clarifications were also made to each respondent to ensure all arrows are drawn properly. Specific
clarification was performed for every bidirectional arrow to ensure the initiatives are reciprocally interdependent.
The application of  the proposed five steps has made identification of  interdependers possible. All samples require
e-Payment as an interdepender, including Sample 4, which needs it to run Home Shopping, Cloud Game and OTT
Video services. Two initiatives, Home Store in Sample 3 and Home Shopping in Sample 4, are actually the same.
This redundancy occurs due to the absence of  a proper portfolio selection tool and insufficient coordination.
Figure 4. Sample 1 of  E-Logistic Initiative
Figure 5. Sample 2 of  Home Learning Initiative
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Figure 6. Sample 3 of  Home Store Initiative
Figure 7. Sample 4 of  Home Shopping Initiative
Figure 8. Sample 5 on Smart Home Initiative
No Initiatives Description
1 E-Logistic Internet-based logistic application that supports an e-commerce system accessible through
web site and mobile application. 
2 Home Learning Learning application and content delivered through an android set top box (STB) connected
to a television set in customer’s house. 
3 Home Store Shopping application accessible through a mobile phone and a television screen equipped
with logistics and communication facilities. 
4 Home Shopping Shopping application accessible through a television screen equipped with a cloud platform.
5 Smart Home Cloud-based service that enables a customer to control home appliances and devices from a
mobile phone. 
Table 4. Description of  Selected OTT Initiatives
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For OTT initiative portfolio analysis purposes, the step to construct an interdependency diagram can be halted
here. However, to address additional research questions, the process is  continued. All initiatives from the five
samples are placed together on the same chart. After interdependency lines were redrawn, new interdependencies
across different units were identified, as shown in Figure 9. 
Figure 9. Combination of  All Initiatives from Five Respondents
From Figure 9, it can be quickly identified that there are 7 clusters: Home Learning, Online Music, Cloud Game,
OTT Video, Home Shopping, Smart Home and e-Commerce. These initiatives are the final services to customers.
The other initiatives become interdepender to the cluster head, which only receives support and does not provide
support to other initiatives. Among the initiatives, e-Payment and TV Apps Store are the most needed initiatives. E-
Payment is an interdependant of  Analytics and Android Set Top Box; therefore, these four initiatives must be
included in the platform regardless of  their financial performances. 
After completing the newly proposed OTT initiative selection process, the respondents are requested to provide
feedback  using  the  Technology  Acceptance  Model  (TAM)  from  Davis  (1989),  which  consists  of  perceived
usefulness (PU) and perceived ease of  use (PEOU) aspects. The questions in the TAM feedback form are modified
to make them relevant to the OTT initiative selection process. Nearly all respondents provide positive feedback to
this newly proposed OTT initiative selection approach for PU-relevant aspects; the feedback includes comments
such as more accurate evaluation, better anticipation of  challenges and very helpful in making the OTT initiative
decision.  Respondents  also  provide  relatively  positive  feedback for  the  PEOU relevant  aspects;  the  feedback
includes comments such as easy to learn, easy to remember, and has clarity and understandability.
5. Conclusion and Recommendation
Common  practices  in  portfolio  selection,  which  suggest  evaluating  individual  project  prior  to  portfolio
construction,  do  not  fit  the  OTT  initiative  portfolio  selection  performed  by  CSPs  due  to  specific  OTT
characteristic such as interdependency. The empirical research using GMB, which involves an in-depth interview,
-384-
Journal of  Industrial Engineering and Management – https://doi.org/10.3926/jiem.2448
questionnaires and FGD from top-level executives and strategic-level business managers in one of  the largest CSPs
in  the  Asia  Pacific  region  and  several  consultants  in  the  OTT  field,  indicates  that  a  different  approach  in
constructing the  OTT initiative portfolio  is  required.  This  paper suggests  the  following five distinct  steps  to
construct  the  OTT  initiative  portfolio:  a  candidate  list  of  OTT  initiatives,  an  interdependency  diagram,  an
evaluation of  all interdependent OTT initiatives, an evaluation of  all non-interdependent OTT initiatives and an
optimal portfolio of  OTT initiatives. The five steps to construct the OTT initiative portfolio as suggested in this
research is in alignment with Tasevska et al. (2013) who suggest to apply a combination of  both hard and soft
practices  to  deal  with  interdependency.  The  hard  practice  is  applied  using  the  dependency  matrix  and  the
interdependency diagram as part of  the procedure that should become the soft practice of  the CSP in the portfolio
selection process. 
The inclusion of  interdepender OTT initiatives in the portfolio regardless of  their individual profitability implies
that the financial aspect is no longer the primary consideration in the selection process as also suggested by Murray
et al. (2009). In alignment to Killen and Kjaer (2012), the research confirms that the use of  graphical and visual
methods such dependency matrix (Dickinson et al., 2001; Slade, 2009) and interdependency diagram is very helpful
for a CSP to address the unique characteristics of  OTT initiatives in the portfolio construction process. This
research also suggests a simple method to identify a cluster of  OTT initiatives in which all interdependent OTT
initiatives are evaluated simultaneously for their inclusion into a portfolio. This method can also be used to identify
the presence of  a platform. To avoid double counting, platform evaluation can be included in a cluster that most
frequently uses the platform; alternatively, it can be distributed proportionally to all OTT initiatives that use the
platform. Single OTT initiatives could also be included in the OTT initiative portfolio if  the initiatives are feasible
according to agreed upon criteria. 
The management of  the OTT initiative portfolio is relatively new to the academic perspective; therefore, theories
related to the subject are not well established yet. For further development, the proposed approach to construct an
OTT initiative portfolio needs to be examined by comparing results of  the conventional approach and results of
this proposed OTT-specific approach. This proposed approach to construct an OTT initiative portfolio could also
be deployed in a non-OTT portfolio as long as the projects being evaluated possess interdependency characteristics.
However,  considering  the  limitations  of  empirical  research  being  used  as  the  basis  of  the  conclusion,  the
generalization of  this approach will require further empirical tests in different CSPs, OTT players or any firms
performing portfolio selection.
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